

**LFEV-Y2-2014 CDR to System Delivery Schedule**

**Mechanical**

Task	Owner	Start Date	End Date
Part Manufacturing	Ben D.	27-Mar	4-Apr
QA	Ben D.	27-Mar	11-Apr
Pack Assembly	All	4-Apr	16-Apr

**Electrical**

Task	Owner	Start Date	End Date
BMS PCB QA/Board Assembly	Ben R	27-Mar	2-Apr
PacMan PCB Board Layout	Drew	27-Mar	4-Apr
PacMan PCB QA/Board Assembly	Drew/Jake	11-Apr	16-Apr
Pack Wiring	Jake	14-Apr	18-Apr
Charger Pigtail Assembly	Jake	11-Apr	18-Apr
Charger Cable	Jake	11-Apr	18-Apr

**Software**

Task	Owner	Start Date	End Date
Main Controller Threads	Naing/Drew	27-Mar	3-Apr
AMS Data Poller	Naing/Drew	3-Apr	5-Apr
Safety Checker	Naing/Drew	5-Apr	7-Apr
Charger	Naing/Drew	7-Apr	11-Apr
LCD Display	Naing/Drew	11-Apr	13-Apr
Logger	Naing/Drew	13-Apr	14-Apr
Data Relay	Naing/Drew	14-Apr	18-Apr

**Final Reporting**

Task	Owner	Start Date	End Date
EMI/EMC Analysis Memo	Rob	7-Apr	11-Apr
Hazmat Analysis Memo	Rob	7-Apr	11-Apr
LFEV-Y1-2013 Subsystem Compliance Memo	Constantine	7-Apr	11-Apr
QA Audit Report	All	27-Mar	18-Apr
LFEV-Y2-2014 Safety Plan	Ben D.	27-Mar	18-Apr
Reliability Report	Drew	18-Apr	25-Apr
Maintainability Report	All	18-Apr	25-Apr
Accumulator Container FEV Compliance Memo	Ben D.	18-Apr	28-Apr
AMS System FEV Compliance Memo	Ben R./Drew	18-Apr	28-Apr
GLV/HV Isolation FEV Compliance Memo	Drew/Ben D.	18-Apr	28-Apr
TSV/AIR FEV Compliance Memo	Constantine	18-Apr	28-Apr
Fusing FEV Compliance Memo	Constantine	18-Apr	28-Apr
LFEV-Y2-2014 Integrated System	All	27-Mar	2-May
User's Manual	Ben R.	27-Mar	2-May
Acceptance Test Report	Drew	18-Apr	2-May
Project Poster	Rob	18-Apr	2-May
Final Report and Maintenance Manual	All	25-Apr	2-May