

Project Status Letter

PSL Number 02-ALL-GG

Covering period from 1/25/16 to 2/5/16

Prepared by: ECE 492 Design Team

Tasks that have been completed in the previous week:

Team Website available and up-to-date

SOW and Formula Hybrid Rules Analysis Presentations

Initial PDR Report and Presentations

Initial ITCPs Submitted

Tasks ongoing

Team - Finalizing PDR reports, presentation, and ITCPs, create draft for ATP

GLV - On/Off System Parts List, JGB Parts list, TSI Parts List

VSCADA - Mockup UI, Two Dev Platforms, USB Ports Ordered, Design Drive Mode microcontroller

TSV - Investigate hardware changes to PackMan, Tool Chain for PackMan

MCM - Research Analysis for motor + controller modeling, List of measurands for analysis

Tasks due to be complete next week.

Team - Final PDR Report, Presentation, and finalized ITCPs, ATP Draft

TSV - Tool Chain Working for PackMan

VSCADA - Mockup UI, Two Dev Platforms, USB Ports ordered

GLV - On/Off System Parts List, JGB Parts list completed

MCM - Research Analysis discussion with Professor Yu, List of measurands for analysis

Overdue tasks

N/A

Cost Summary

Budget Category	New This Period	Total To Date	Budget
TSV	\$0	\$0	\$900
GLV	\$0	\$0	\$1100
VSCADA	\$0	\$0	\$300
Cabling	\$0	\$0	\$300
MCM (Motor Char. + Model)	\$0	\$0	\$400

No money has been spent yet; budgets for each team have been allocated.

Receiving Report

N/A

Purchase Requests

N/A