

PSL Week 3

Covering Period from 9/9/2019 - 9/15/2019

Prepared by Jordyn Brosemer and Cat Neely

Project Completion Chart

Team	Tasks Completed	Tasks Planned for Next Week	Proposed Changes	Overdue WBS items
VSCADA	N/A	SC 1.4.1.1	N/A	N/A
GLV	N/A	GLV 1.1.2.1 GLV 1.3.1.1 GLV 1.3.1.2 GLV 1.3.2.1 GLV 1.3.2.2 GLV 1.1.1.1	N/A	GLV 1.1.1.1
TSI	TSI 1.2.1.2.2 TSI 1.2.3	TSI 1.1.1.2 TSI 1.2.1.2.1	N/A	N/A
TSV	TSV 4.5.1.2.1	TSV 1.4.1 TSV 1.4.2	N/A	N/A
CHASSIS	Chassis 2.2.1	N/A	N/A	N/A
INTERCONNECT	N/A	N/A	N/A	N/A
DRIVETRAIN	N/A	N/A	N/A	N/A
SUSPENSION	N/A	SUS 4.1 SUS 4.2 SUS 4.3	N/A	N/A
PEDALS	N/A	N/A	N/A	N/A

Ideal % Complete and % Complete



% WBS Completion of Project for each Subsystem

