

**VSCADA -**

Got their stuff done!

**GLV -**

Sad :(

A lot is overdue - Remaking PCB. Will be done before lab tomorrow.

Going to order a lot of things

Broke the Dyno room

**TSI -**

Design review with Professor Nadovich on Friday. Was approved. Working on firmware this week

**TSV -**

Schematic for segman will be done this week

Layout for cellman will be done this week, but it is overdue. Connor bought plants instead of working on cellman last week.

Working on the exterior facing display as well.

MechE side is working on submitting schematics and redesigning parts.

**Chassis -**

Seat mountings have been decided. Deciding side-impact factors. Schematics have been sent to Rob.

**Interconnect -**

System diagrams have been posted in MechE and EcE labs.

Updating the enclosure. Working on creating a cable making team.

Need to add new fuse connectors - created in-house by Nick

**Drivetrain -**

Did calcs on heat that needs to be expelled. Working on part standardization. Going to order radiator by the end of the week.

**Suspension -**

Got everything to Rob that he needs to machine. Expected by the end of fall break.

Waiting on things to come from vendors so that welding can commence. Bit behind on designing spacers.

Steering design iterations. Designing an enclosure for the rack shaft.

**Pedals -**

Disassembled the pedals to figure out how they work. Have to remachine one thing. All the same parts will be used. Needs to create a GibbsCam drawing for one part for Rob. Need to order a rebuild kit for the master cylinder.

**Management -**

Gantt charts for overall project are done

SES - Jack has been added to the list of the overseers