

Check Ins

Interconnect

- Nearly all the cables are manufactured

Carman

- Beginning testing and integration
- Enclosure itself needs more time
- Cables and interconnections between boards still need to be made
- Date for Dyno integration of Carman, in all of its entirety
 - **3/24/21 week before ECD**

Battery Packs

- Date for full integration of battery packs w/o cellman/pacman
 - **3/19/21**
- Pacman and Cellman communicate and are on a board/electrical test display. Need to make sure SCADA can display.
 - **3/19/21**

EPAL

- Remanufacturing of part
- Few parts need to ordered
 - **3/19/21**

SCADA

- Ready for other subsystems to begin testing
- Demo on tuesday **3/16/21**
- How are we going to account for sensors and etc. that come from CARMAN?
- Implementing actions → look for a simulate way to show things are working without the hardware

Cooling

- All parts are assembled, testing process has begun

Chassis

Suspension

- Finalized
 - **3/19/21**

Brakes

- Waiting till more objects are attached to car

Steering

- Test plans being developed
- Parts “buttoned up”
 - **Ready by rolling chassis**

Drivetrain

- Still waiting on the two big motor mounts

3/22/21 - main competition deliverables are due

Date for test plan and safety plan completion

- Test plan → put down what we are going to show → final exam for the ECEs