

Weekly Check Ins

Should be : How are we adjusting to schedule → how is it affecting the scope of integrating the car? State interdependencies. What can't be done next week now that we are behind. Share successes but not "Sagas"

IS ANYONE DONE AND WAITING

Yes → epal side panel are waiting on TSI board

Interconnect

- In a good place

CarMan

- Behind schedule → what can we do
 - Without carman what can't be tested
 - Focus on safety loop so we can test without carman
 - Logic board and TSI are behind
 - The cables haven't started being made
 - Goal Date for carman in the Dyno compared to other dates

Battery packs

- Mechanical
 - Safety plan approved
 - Live cells will go into the pack on Monday
 - Nad charged 29/32 loose cells so we are in go mode
- Firmware
 - Scada can receive data from pacman
 - Cellman are ready to go
 - We are low on cellman boards

EPAL

- Side panels ready in dyno room
- Display is now working with SCADA so that testing can begin
- TSAL and brake light still need to be ironed out

SCADA

- Dual display is working with windows manager
- Make sure you are good to go when dyno integration & carman is ready

Cooling

- Ready for dyno integration
 - Is the test data ready for people to read on the website
- Temp sense needs to be integrated with carman at some point
- Test cooling & scada together while we have the time
 - TSI is holding this up

Chassis

- Rolling chassis deadline has been hit, welds are ready for teams to plug and play
 - Waiting for car to be fully sprung
 - When will we be ready for Carman and the Packs **Week of April 5th**

THIS IS THE REAL ECD

SSB

- Monday morning call will be able to sit on the ground with full suspension
- Brakes behind
- Steering in by wednesday

Drivetrain

- Once parts are manufactured it can be put on the car
 - drivetrain is functional on a dry run

In the future agenda first and check-in later

Mid spring report → 4/12/21

When a purchase request is recorded zach & team should be cc'd so they know the state of it

- Remember we are not the only ppl ordering, all the things going to mcmaster for all the senior projects get compiled into a single order