



	Budget Allotted	Budget Spent	Remaining
Chassis	\$4,085.55	\$3,790.00	\$295.55
CARMAN/IC	\$4,392.18	\$3,986.61	\$405.57
SSB	\$100.00	\$338.28	-\$238.28
SCADA	\$139.90	\$103.80	\$36.10
Drivetrain	\$385.18	\$548.34	-\$163.16
Cooling	\$161.09	\$161.05	\$0.04
EPAL	\$350.00	\$589.32	-\$239.32
Battery Packs	\$845.55	\$121.34	\$724.21
MISC	\$500.00	\$618.56	-\$118.56
<b>TOTAL</b>	<b>\$10,959.45</b>	<b>\$10,257.30</b>	<b>\$702.15</b>



### THIS WEEK'S POs

042	<a href="https://drive.google.com/">https://drive.google.com/</a>	3/23/2021	Digi Key	Thomas Stranick	EPAL		APPROVED	3/29/2021		\$104.41	
043	<a href="https://drive.google.com/">https://drive.google.com/</a>	3/29/2021	McMaster	Ben Surman	CARMAN/IC	TEAM	RECEIVED	3/29/2021	3/31/2021	\$61.44	\$4.46
<b>TOTALS</b>	<b>4 POs</b>							<b>TOTAL WEEK SPENDING</b>		<b>\$170.31</b>	

										<b>REMAINING BUDGET</b>	<b>\$702.15</b>	