



	Budget Allotted	Budget Spent	Remaining	Percent to Plan
Chassis	\$4,085.55	\$3,856.25	229.3	94.39%
CARMAN/IC	\$4,392.18	\$4,242.69	149.49	96.60%
SSB	\$100.00	\$548.08	-448.08	548.08%
SCADA	\$139.90	\$103.80	36.1	74.20%
Drivetrain	\$385.18	\$1,068.34	-683.16	277.36%
Cooling	\$161.09	\$161.05	0.04	99.98%
EPAL	\$350.00	\$589.32	-239.32	168.38%
Battery Packs	\$845.55	\$161.43	684.12	19.09%
MISC	\$500.00	\$618.56	-118.56	123.71%
TOTAL	\$10,959.45	\$11,372.52	-413.07	103.77%



THIS WEEK'S POS

048	https://drive.google.com	4/20/2021	RCV	Lucas Foulk	Drivetrain		APPROVED		\$520.00	
049	https://drive.google.com	4/21/2021	McMaster	Jack Mueller	Battery Packs	Frame	APPROVED		\$40.09	\$23.00
050	https://drive.google.com	4/21/2021	McMaster	Emily Cook	SSB		APPROVED		\$135.68	

