




	Budget Allotted	Budget Spent	Remaining	Percent to Plan
Chassis	\$4,085.55	\$3,923.15	\$162.40	96.03%
CARMAN/IC	\$4,392.18	\$4,471.80	-\$79.62	101.81%
SSB	\$100.00	\$799.22	-\$699.22	799.22%
SCADA	\$139.90	\$103.80	\$36.10	74.20%
Drivetrain	\$385.18	\$1,133.84	-\$748.66	294.37%
Cooling	\$161.09	\$161.05	\$0.04	99.98%
EPAL	\$350.00	\$589.32	-\$239.32	168.38%
Battery Packs	\$845.55	\$161.43	\$684.12	19.09%
MISC	\$500.00	\$618.56	-\$118.56	123.71%
TOTAL	\$10,959.45	\$12,106.44	-\$1,146.99	110.47%



### THIS WEEK'S POS

058	<a href="https://drive.google.com">https://drive.google.com</a>	5/7/2021	Digikey	Zach Martin	CARMAN/IC	APPROVED	5/7/2021	\$180.50
059	<a href="https://drive.google.com">https://drive.google.com</a>	5/6/2021	McMaster	Mike Anderson	SSB	APPROVED	5/7/2021	\$78.66
060	<a href="https://docs.google.com">https://docs.google.com</a>	5/14/2021	McMaster	Lucas Foulk	Drivetrain	APPROVED	5/14/2021	\$26.02

