




	Budget Allotted	Budget Spent	Remaining	Percent to Plan
Chassis	\$4,085.55	\$3,923.15	\$162.40	96.03%
CARMAN/IC	\$4,392.18	\$4,291.30	\$100.88	97.70%
SSB	\$100.00	\$720.56	-\$620.56	<b>720.56%</b>
SCADA	\$139.90	\$103.80	\$36.10	74.20%
Drivetrain	\$385.18	\$1,107.82	-\$722.64	<b>287.61%</b>
Cooling	\$161.09	\$161.05	\$0.04	99.98%
EPAL	\$350.00	\$589.32	-\$239.32	<b>168.38%</b>
Battery Packs	\$845.55	\$161.43	\$684.12	19.09%
MISC	\$500.00	\$618.56	-\$118.56	<b>123.71%</b>
TOTAL	\$10,959.45	\$11,821.26	-\$861.81	<b>107.86%</b>



**THIS WEEK'S POS**

056	<a href="https://docs.goog">https://docs.goog</a>	4/30/2021	McMaster	Jack Mills	Chassis	RECEIVED	4/30/2021	5/7/2021	\$26.02	\$136.13
057	<a href="https://drive.gooc">https://drive.gooc</a>	5/3/2021	Grainger	Lucas Foulk	Drivetrain	APPROVED	5/3/2021		\$15.48	

<b>TOTALS</b>	<b>2 POs</b>								<b>TOTAL WEEK SPENDING</b>	<b>\$41.50</b>	
									<b>BUDGET REMAINING</b>	<b>-\$861.81</b>	
<b>Received POs</b>	PO #049, #050, #051, #053, #054, #055,#056										
<b>Outstanding POs</b>	PO #052, #057										