

Spring Semester Schedule	
Date	Description
2/7/21	ESF-2 Early Submission
2/8/21	Impact Attenuator Data
2/8/21	TD014-015 Lab & On-Road Test Plans
2/8/21	TD003 Safety Plan
2/15/21	All Initial Purchasing Completed
2/15/21	FSAE Interim Project Report
2/19/21	All Initial Machine Shop Orders Completed
2/19/21	All Subsystem Level Test Plans Completed
2/20/21 -3/5/21	Manufacturing and Testing of Subsystems
3/5/21 (3 Weeks)	All Subsystems Completed and Tested
3/12/21	All Mechanical Subsystems on Chassis
3/12/21	All Electrical Subsystems in Dyno Room
3/13/21-3/26/21	Testing and Debugging of Entire Electrical System
3/13/21-3/19/21	Testing of Rolling Chassis
3/19/21 (5 Weeks)	Rolling Chassis Completed
3/22/21	Design Report
3/22/21	Sustainability Report
3/22/21	Design Specifications Sheet
3/26/21	TD009 Spring Update Report
3/26/21 (6 Weeks)	Dyno Integration
3/27/21	Spring Break (ECD)
4/9/21	Electrical System Installed on Car

4/9/21-5/19/21	Car Testing
5/19/21	TD018-021
5/19/21	End of Classes