

Chassis WBS

Team Members: Jack, Sam, Chris, Bert, Kevin, Alex

Team Leader: Jack

Task #	Task	Owner	Start Date	End Date	Percent															
9	Chassis				63%															
9.1	Inventor Models		Aug 17	Oct. 30	96%															
9.1.1	Rear Frame		Aug 17	Sep. 22	100%															
9.1.2	Full Frame		Aug 17	Oct. 12	100%															
9.1.3	Full Car Assembly		Aug 17	Oct. 14	100%															
9.1.4	Seat and Hardware		Aug 17	Oct. 1	100%															
9.1.5	Firewall / Cockpit Panels and Hardware		Aug 17	Oct. 30	100%															
9.1.6	Pedals and Hardware		Aug 17	Oct. 30	75%															
9.2	Parts Ordered		Oct. 15	Nov. 30	55%															
9.2.1	Frame		Oct. 14	Nov. 9	50%															
9.2.2	Seat and Hardware		Oct. 15	Nov. 10	100%															
9.2.3	Firewall and Hardware		Oct. 27	Nov. 10	50%															
9.2.4	Pedals and Hardware		Oct. 27	Nov. 18	75%															
9.2.5	Body Panels and Hardware		Oct. 27	Nov. 30	0%															
9.3	Drawings Done & Sent to Manufacturing		Oct. 15	Dec. 4	60%															
9.3.1	Frame		Oct. 15	Dec. 4	100%															
9.3.2	Seat and Hardware		Oct. 15	Dec. 4	100%															
9.3.3	Firewall and Hardware		Oct. 27	Dec. 4	100%															*pending design review of 3 component drawings
9.3.4	Pedals and Hardware		Oct. 27	Dec. 4	0%															
9.3.5	Body Panels and Hardware		Oct. 27	Dec. 4	0%															
9.4	Parts Received		Dec. 4	Jan. 27	55%															
9.4.1	Frame		Dec. 4	Jan 27	100%															
9.4.2	Seat and Hardware		Dec. 4	Jan 27	50%															
9.4.3	Firewall + Floor and Hardware		Dec. 4	Jan 27	100%															
9.4.4	Pedals and Hardware		Dec. 4	Jan 27	25%															
9.4.5	Body Panels and Hardware		Dec. 4	Jan 27	0%															
9.5	Parts Assembled		Jan 27	Feb 7	0%															
9.5.1	Frame		Jan 27	Feb 7	100%															
9.5.2	Seat and Hardware		Jan 27	Feb 7	25%															
9.5.3	Firewall and Hardware		Jan 27	Feb 7	100%															
9.5.4	Pedals and Hardware		Jan 27	Feb 7	25%															
9.5.5	Body Panels and Hardware		Jan 27	Feb 7	0%															
9.6	Chassis Assembled		Jan 27	Feb 7	88%															
9.6.1	Old frame cut off and ground		Jan 27	Feb 7	100%															
9.6.2	Rules Non-Compliant Members Cut Out		Jan 27	Feb 7	100%															
9.6.3	All Members Welded		Jan 27	Feb 7	75%															
9.7	Test Plan Created		Nov. 11	Dec. 3	0%															
9.8	Test Plan Conducted		Feb 12	Feb 19	0%															
9.9	BOM		Oct. 11	Oct. 30	44%															
9.9.1	Seat and Hardware		Aug 17	Oct. 30	100%															
9.9.2	Firewall and Hardware		Aug 17	Oct. 30	0%															
9.9.3	Pedals and Hardware		Aug 17	Oct. 30	75%															
9.9.4	Body Panels and Hardware		Aug 17	Oct. 30	0%															
9.10	Website Documentation Updated		8/17/20	Throughout	60%															

*The shop has what I need

9.11	VR3 Quote		Oct. 14	Oct. 30	100%					
9.11.1	3D Solid Body CAD Files		Oct. 14	Oct. 30	100%					
9.11.2	PDF of Assembly Drawing with a BOM		Oct. 14	Oct. 30	100%					
9.11.3	BOM as an Excel Spreadsheet		Oct. 14	Oct. 30	100%					