

Dyno Integration					
Task #	Task	Owner	Start Date	End Date	Percent
1	Dyno Integration				76%
1.1	Wiring Diagram Completed				0.00%
1.2	Parts Manufactured and Tested				79%
3	Interconnect				93%
4	CarMan				78%
5	Battery Packs				32%
6	External Panels & Lights				84%
7	SCADA				93%
8	Cooling				96%
1.3	Wiring Completed				0.00%
1.4	Test Plan Created				70%
1.5	Test Plan Conducted				0%