

# LAFAYETTE COLLEGE

*Electric Formula SAE 2020-21*

## **Winter Break Schedule | Dec 17, 2020 - Feb 8, 2021**

### **Dec 17th | iRacing Registration**

- Registered Zach, Thomas, Matt, Chris
- Have one more slot for iRacing open to anybody who wants to partake

### **Jan 15th | All Parts Orders & Machine Shop Orders Complete**

- Orders need to be completed to have everything ready before we come back (I do not want somebody to realize a week before school that something takes 1 month to ship)
- Have a full itemized list of what you are buying to submit to Zach
- Machine Shop items/ PCBs must be reviewed and sent to Cody

### **Jan 20th | All Websites Updated**

- Place any work completed such as final designs wiring diagrams on the website in PDF format and explain in text what the subsystem achieves within the car (no Google Drive links unless file size is too large).
- Move all 2019-2020 designs to the design archive for your respective subsystem, we would like to keep the subsystem pages current and up to date

### **Jan 27th | Test Plans & Safety Plan Draft Completed**

- Complete top level test plans for review - you will be asked for subsystem info
  - This document needs to be completed, reviewed and approved by this date, not submitted for the first time by this date.
- Complete safety plan for review - you will be asked for subsystem specific safety regulations
  - This document needs to be completed, reviewed and approved by this date, not submitted for the first time by this date.

### **Jan 31st | Optimal Hybrid: Clean Sheet 1 Page**

**Feb 7th | ESF-2 Early Submission**

**Feb 8th | Impact Attenuator Data** (First Day of Spring Semester)

**Feb 15th | FSAE Interim Project Report**