LFEV Task Schedule




Mar 30
Apr 6
Apr 13
Apr 20
Apr 27
May 4
S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Software
Charging Algorithm
LCD display
CAN Communication
BMS
Begin PCB Assembly
Initial PCB QA Tests
Pack
Assemble battery pack
Motor
Begin preliminary motor testing
Finalize motor testing procedure and demo
Full Integration Testing
System Delivery Date