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Professor Kney started the meeting with some comments:

· Bring in an updated P3 printout to every meeting

· Discussed needs issues

· Decided to go with county approach in gathering information on the needs of the town

· It was thought to be a good exercise to see what the county could provide for us

· However, if it became to complicated we were advised to stop and just write up suggestions

· Discussed delineating the Wetlands

· Most likely Tuesday of next week the groups will travel to the site to delineate the site with a professional

· Once the site has been flagged, the groups can then survey the site to be able to import then into CADD

· Crystalann discussed the layout of the roof joists and bearing walls for the proposed building.  A copy of the layout was distributed at the meeting

· Crystalann wanted to have Chris check her plans before they were submitted and she stated that she would have her load calculations completed by Monday

· Try to set up an appointment with Prof. Saliklis to discuss structural issues

· Adam discussed what he had done with the grading of the site

· He wanted to check his grading with Prof. Ruggles to make sure that he was doing things correctly

· Will have grading plan for submission by Friday

· Talked about traffic issues (i.e. calling Alpha PD to get accident reports for the intersection of 519 and Springtown Rd, doing traffic counts, and inquiring about fees for traffic monitoring by the police during events.

· Coordinate traffic issues with other two design groups

· Todd discussed the flood plain issues

· Has CN numbers done and should have the flood plain delineated by next week

· Katie discussed ESA issues

· Presented outline to Prof. Kney of which a copy was distributed at the meeting

· Brought up issue of failed building foundation on building near stream which may or may not be an issue

· Were informed that we must justify why we would not go further into the issue of the aerial photos

· Also discussed issue of our site possibly contaminating groundwater

To do by next Wednesday 3/20:

· Crystalann:  design columns and beams, framing; structural design

· Adam:  work on grading near parking; research highway design of bike paths; traffic counts; funding; look for accident reports from intersection, cost of flagging

· Todd:  continue working on flood plane; work on grading near basin; 

· Dave:  await lab results from Professor Roth and loads from Crystalann; review geotech reports from last year; contact state concerning motor vehicle registration stats for Alpha; contact county for relevant services already provided to help establish need

· Katie:  review ESA reports for overall format (to check if anything was forgotten); funding; watershed delineation (and surveying?); contact residents about flooding

