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= Project Name  Senior Design 2020-21 Interim and Spring: BuilderBee

Jan 31 - Feb 6 21 Feb 7 - Feb 13°21 Feb 14 - Feb 2021 Feb 21 - Feb 27 '21 Feb 238 - Mar 621 Mar 7 - Mar 13 21 Mar 14 - Mar 20 '21 Mar 21 - Mar 27 '21 Mar 23 - Apr 321
S|MT/ W T|(F|S|S|M(T/WT|F|S|(S/MT(WT|(F|S|(S|M(T/W(T(F|S|(S|M(T/W|(T|(F|S|S|M(T/W(T(F|S|S|M(T(W(T(F|S|(S|M[(T|(W(T|(F|[S|[S|(M[T(W|[T|F|S5

— Select, Implement and Test Eu'ln:rm:gntmner
—. Finalize 12C Micmcontrulleréﬂode

_ Select, Implement and Test Electrical Connection

— Vocal Communication System

Aprd - Apr10°21 Apr 11 - Apr 17 "21 Apr 18 - Apr 2421 Apr25-May 1'21 May 2 - May 8 '21 May 2 - May 1521 May 16 - May 22 "21 May 23 - May 29 "21

S\MT/ W T|(F|(S|S|M(T/WT|F|S|S/MT(W(T|(F|S|S|M(T(W(T(F|S|S|M(T|W(T(F|S|S|M(T(W(T(F|(S|(S|M(T|W(T(F|S|S|M[{T(W(T|F|[S|[S|M[T|W|[T

May 30 - Jun 521

m and Spring 2021

iiderBee

LR, - Gommunication between Game Boards
P N, First Profotype Construction

I 30 Print New Blocks and Board

R, Wanytacture PCB board
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N, T =sting
I, Tresting First Prototype
e, Rreview & Apply User Feedback
— Second Prototype Construchﬂn
i ' oy Co0ng Bugs
_ Print New Blocks and anrd

P —— !
_ Test

ng
Second Prototype
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