

Project Status Letter

PSL number: 10

Covering period from: 03/30/18 to 04/06/18

Prepared by: Nakul Talwar & Kevin Kong & Amrit Bhandari


Tasks Summary from previous week:
New WBS has been published

Team	Tasks completed	Tasks planned for next week	Proposed changes	Overdue WBS items
TSV	Done			
Dyno	Done			
Cooling System	Done			
VSCADA	Done			
TSI	Done			
Interconnect	Done			
GLV	Done			
Management	MGMT 1.10: Weekly status report (Week 10)	MGMT 1.11: Weekly status report (Week 11)		
Car Integration	Amrit: WBS 1.12 and 1.13 Austin: WBS 1.11 Chen: SCADA documentation Connor: Debug SCADA System Geoff: WBS 2.5 Kevin: WBS 1.15 WBS 1.16 WBS 2.3			


	<p>Matt: Fixed all Cables with exposed wire</p> <p>Russell: WBS 1.7</p> <p>Sarah: Accumulator AMS test New Charger for TSV packs</p> <p>Thom: WBS 2.1</p>			
--	---	--	--	--

Purchasing Summary From Previous Week:


Subsystem	Spent this period	Budget Allocated	Spent to date	Budget Remaining	Percentage Spent
TSI	\$89.44	\$600.00	\$700.94	-\$100.94	116.82%
GLV	\$0	\$85.00	\$82.22	\$2.78	96.73%
VSCADA	\$0.00	\$180.00	\$187.20	-\$7.20	104.00%
Interconnect	\$15.39	\$1,100.00	\$1,230.36	\$130.36	111.85%
Cooling	\$0.0	\$40.00	\$31.55	\$8.45	78.88%
TSV	\$85.42	\$260.00	\$1,084.26	-\$824.26	417.02%
Dyno	\$0.00	\$435.00	\$430.57	\$4.43	98.98%
Shipping/Tax	\$23.33	\$300.00	\$453.28	-\$153.28	151.09%
Total	213.58	\$3,000.00	\$4,200.38	-\$1,200.38	140.01%



Total Spending Breakdown



Total Spent



APPENDIX:

ECE Department Material Request

Course: ECE 492
Professor: Nadovich

Req Number:42

Requested By Amrit
Date 2-Apr-18
Email bhandara@lafayette.edu
Phone Number 610-905-8421

Vendor: Amazon
Web Site www.amazon.com
Phone (888) 280-4331
Ship By: Economy Ground

#	Quantity	Description	Unit Price	Requester	Total Price	Rcvd
1	1	Qadira Insulated Electrical Crimp Connectors Set	\$15.39	Amrit	\$15.39	6-Mar

Subtotal:	\$15.39
Shipping Fees:	\$0.00
Grand Total:	\$15.39

Instructor Approval:

ECE Department Material Request

Course: ECE 492
Professor: Nadovich

Req Number:43

Requested By Amrit
Date 3-Apr-18
Email bhandara@lafayette.edu
Phone Number 610-905-8421

Vendor: McMaster Carr
Web Site www.mcmaster.com
Phone (609) 689-3000
Ship By: Economy Ground

#	Quantity	Description	McMaster PN	Unit Price	Requester	Total Price	Rcvd
1	1	Garolite Sheet 24" Wide x 36" Long, 1/32" Thick	9910T13	\$26.09	Austin	\$26.09	4-Apr

Subtotal:	\$26.09
Shipping Fees:	\$6.99
Grand Total:	\$33.08

Instructor Approval:

ECE Department Material Request

Course: ECE 492
Professor: Nadovich

Req Number:44

Requested By: Amrit
Date: 6-Apr-18
Email: bhandara@lafayette.edu
Phone Number: 610-905-8421

Vendor: Magid Glove
Web Site: www.magidglove.com
Phone: 800-867-1083
Ship By: Economy Ground

#	Quantity	Description	Item #	Unit Price	Member	Total Price	Rcvd
1	1	Rubber Electrical Insulating Gloves upto 1500 V DC	M-0-11-B-10	\$50.82	Tom	\$48.40	
2	1	Magid PowerMaster Leather Protective Over Gloves	12502-10	\$14.95	Tom	\$14.95	

Subtotal:	\$63.35
Shipping Fees:	\$9.35
Grand Total:	\$72.70

Instructor Approval:

ECE Department Material Request

Course: ECE 492
Professor: Nadovich

Req Number:45

Requested By: Amrit
Date: 6-Apr-18
Email: bhandara@lafayette.edu
Phone Number: 610-905-8421

Vendor: McMaster Carr
Web Site: www.mcmaster.com
Phone: (609) 689-3000
Ship By: Economy Ground

#	Quantity	Description	McMaster PN	Unit Price	Requester	Total Price	Rcvd
1	1	Garolite Sheet 24" Wide x 36" Long, 1/8" Thick	9910T23	\$85.42	Waseh	\$85.42	

Subtotal:	\$85.42
Shipping Fees:	\$6.99
Grand Total:	\$92.41

Instructor Approval:

