

There are **20** days of class left in the semester and much to do.

- FDD was last Friday (4/12/2019)
 - We already lost 10%
 - We lose 10% every Friday at 5PM
- Double check SoW for all Due Dates
 - Nearly all Deliverables due **this week.**

Coming Up This Week:

- ALL documents due Tuesday (4/16/2019)
 - Email to Katie & Alex
- ALL documentation posted on website by Thursday (4/18/2019)
 - GitHub repos
 - Schematics
 - Visio Files
 - Layouts
 - Enclosures
 - User Manuals
 - Etc.
 - **Post Original Format & Portable (PDF)**

Goals For This Week (4/14/2019):

1. Board QA Tests Must Be Complete By 4/16/2019 (Tuesday)
2. Enclosures Must Be Installed in Dyno Room By 4/17/2019 (Wednesday)
3. TSI and GLV Communicating with SCADA in Dyno Room By 4/18/2019 (Thursday)
4. TSI Throttle Controlling Motor by 4/19/2019 (Friday)