

LAFAYETTE COLLEGE

Electric Formula SAE 2020-21

Easton, Pennsylvania 18042-1775

FSAE Electric Formula Car Agenda – 3:10, Zoom, March 26th, 2020

Call to Order	Management Team
Scribe for the Day	Devin
Weekly Check-Ins	Zach
Deliverables	Andrew
<ul style="list-style-type: none">- 2/22/21 (Missed - 4 ½ Weeks)<ul style="list-style-type: none">- ESF - 2- 2/26/21 (Missed - 4 Weeks)<ul style="list-style-type: none">- Safety Plan- Dyno & On-Road Test Plans- 3/22/21<ul style="list-style-type: none">- Design Report - Submitted 3/25- Sustainability Report - Submitted 3/25- Design Specifications Sheet - Submitted 3/23	
Schedule Update	Thomas
<ul style="list-style-type: none">- 3/5/21 Subsystem Completion (Missed - 3 Weeks)- 3/12/21 - All Parts on Dyno & Chassis (Missed - 2 Week)- 3/19/21 - Rolling Chassis Completed (Missed - 1 Week)- 3/26/21 - Dyno Integration Completed (Today)- 4/9/21 - Electrical System Installed onto Car (2 Weeks)	
Purchasing Report & Update	Zach