

LAFAYETTE

COLLEGE

Electric Formula SAE 2020-21

Easton, Pennsylvania 18042-1775

FSAE Electric Formula Car Agenda – 3:10, Zoom, April 2nd, 2021

Call to Order	Management Team
Scribe for the Day	Devin
Schedule Update	Thomas
<ul style="list-style-type: none">- 3/5/21 Subsystem Completion (Missed - 4 Weeks)- 3/12/21 - All Parts on Dyno & Chassis (Missed - 3 Week)- 3/19/21 - Rolling Chassis Completed (Missed - 2 Week)- 3/26/21 - Dyno Integration Completed (Missed - 1 Week)- 4/9/21 - Electrical System Installed onto Car (1 Weeks)	
Deliverables	Andrew
<ul style="list-style-type: none">- 2/22/21 (Missed - 4 ½ Weeks)<ul style="list-style-type: none">- ESF - 2- 2/26/21 (Missed - 4 Weeks)<ul style="list-style-type: none">- Safety Plan- Dyno & On-Road Test Plans- 4/12 (1 Week from Monday)<ul style="list-style-type: none">- Similar to Mid-Year Report	
Rules Review - 1:10 4/6/21 (My Birthday :)	Thomas
Purchasing Report & Update	Zach
Weekly Check-Ins	Zach