




	Budget Allotted	Budget Spent	Remaining
Chassis	\$4,085.55	\$3,790.00	\$295.55
CARMAN/IC	\$4,392.18	\$4,054.95	\$337.23
SSB	\$100.00	\$338.28	-\$238.28
SCADA	\$139.90	\$63.90	\$76.00
Drivetrain	\$385.18	\$479.35	-\$94.17
Cooling	\$161.09	\$136.55	\$24.54
EPAL	\$350.00	\$1,519.30	-\$1,169.30
Battery Packs	\$845.55	\$230.82	\$614.73
MISC	\$500.00	\$614.10	-\$114.10
<b>TOTAL</b>	<b>\$10,959.45</b>	<b>\$10,020.31</b>	<b>\$939.14</b>



**THIS WEEK'S POs**

038	<a href="https://drive.goo">https://drive.goo</a>	3/22/2021	Amazon	Jack Mueller	Battery Packs, EPAL	APPROVED	3/23/2021	\$185.27
039	<a href="https://docs.goo">https://docs.goo</a>	3/24/2021	McMaster	Mike Anderson	SSB	APPROVED	3/24/2021	\$68.97
040	<a href="https://drive.goo">https://drive.goo</a>	3/25/2021	Airgas	Matt Eckhart	TEAM	APPROVED	3/25/2021	\$71.28
041	<a href="https://drive.goo">https://drive.goo</a>	3/23/2021	McMaster	Emily Cook	SSB			\$70.31

<b>TOTALS</b>	4 POs									<b>\$395.83</b>	
								<b>REMAINING BUDGET</b>		<b>\$939.14</b>	