




	Budget Allotted	Budget Spent	Remaining
Chassis	\$4,085.55	\$3,856.25	229.3
CARMAN/IC	\$4,392.18	\$4,242.69	149.49
SSB	\$100.00	\$338.28	-238.28
SCADA	\$139.90	\$103.80	36.1
Drivetrain	\$385.18	\$548.34	-163.16
Cooling	\$161.09	\$161.05	0.04
EPAL	\$350.00	\$589.32	-239.32
Battery Packs	\$845.55	\$121.34	724.21
MISC	\$500.00	\$618.56	-118.56
TOTAL	\$10,959.45	\$10,579.63	379.82



THIS WEEK'S POs

047	https://drive.goo	4/14/2021	McMaster	Ben Surman	CARMAN/IC	APPROVED	\$11.48	
TOTALS							1 PO	
							TOTAL WEEK SPENDING	\$11.48
							BUDGET REMAINING	379.82

