




	Budget Allotted	Budget Spent	Remaining	Percent to Plan
Chassis	\$4,085.55	\$3,923.15	\$162.40	96.03%
CARMAN/IC	\$4,392.18	\$4,291.30	\$100.88	97.70%
SSB	\$100.00	\$720.56	-\$620.56	720.56%
SCADA	\$139.90	\$103.80	\$36.10	74.20%
Drivetrain	\$385.18	\$1,092.34	-\$707.16	283.59%
Cooling	\$161.09	\$161.05	\$0.04	99.98%
EPAL	\$350.00	\$589.32	-\$239.32	168.38%
Battery Packs	\$845.55	\$161.43	\$684.12	19.09%
MISC	\$500.00	\$618.56	-\$118.56	123.71%
TOTAL	\$10,959.45	\$11,779.76	-\$820.31	107.48%



Allotted Budget



Budget Spent



THIS WEEK'S POS

052	https://drive.gooc	4/27/2021	McMaster	Chris Mackey	Frame	Drivetrain	APPROVED	4/27/2021		\$66.90	\$95.25
053	https://docs.goog	4/27/2021	Amazon	Mike Anderson	SSB		APPROVED	4/27/2021		\$172.48	
054	https://drive.gooc	4/27/2021	RCV Performanc	Lucas Foulk	Drivetrain		APPROVED	4/27/2021		\$24.00	

