



	Budget Allotted	Budget Spent	Remaining
Chassis	\$4,085.55	\$3,856.25	\$229.30
CARMAN/IC	\$4,392.18	\$4,231.21	\$160.97
SSB	\$100.00	\$338.28	-\$238.28
SCADA	\$139.90	\$103.80	\$36.10
Drivetrain	\$385.18	\$548.34	-\$163.16
Cooling	\$161.09	\$161.05	\$0.04
EPAL	\$350.00	\$589.32	-\$239.32
Battery Packs	\$845.55	\$121.34	\$724.21
MISC	\$500.00	\$618.56	-\$118.56
TOTAL	\$10,959.45	\$10,568.15	\$391.30


Budget Allotted, Budget Spent and Remaining



Allotted Budget



Budget Spent



THIS WEEK'S POs

044	https://drive.gooc	4/5/2021	Mouser	Ben Surman	CARMAN/IC	APPROVED	4/5/2021	\$72.10
045	https://drive.gooc	4/5/2021	McMaster	Ben Surman	CARMAN/IC	APPROVED	4/5/2021	\$172.50
046		4/2/2021	Barron Welding	Jack Mueller	Frame	APPROVED	4/5/2021	\$66.25

TOTALS	3 POs							TOTAL WEEK SPENDING	\$310.85		
								BUDGET REMAINING	\$391.30		