

# LAFAYETTE

---

# COLLEGE

*Electric Formula SAE 2020-21*

Easton, Pennsylvania 18042-1775

## Project Status Report Week 10


*Covering Period From October 18th, 2020 to October 25th, 2020*

### Project Completion Chart

Team	WBS Tasks Completed	Tasks Planned for Next Week	Proposed Changes	Overdue WBS Items
Interconnect	--	3.1 3.2	--	3.2
CarMan	4.2 4.13.5	4.12 4.3.1 4.3.2 4.3.4	--	--
Battery Packs	5.1 5.2	5.3.1	--	5.2 5.5.1 5.6.1
EPAL	6.2 6.3	6.4	--	6.1 6.13
SCADA	7.1 7.3 7.5.1.5 7.8	7.2	--	--
Cooling	8.1 8.2 8.10	--	--	8.3
Chassis	9.1.1 9.1.2 9.1.3 9.1.4	9.1.5 9.1.6	9.9 DATE CHANGE 10/19/20 → 10/30/20	9.1

<b>Brakes</b>	--	10.1 10.2	--	--
<b>Steering</b>	--	11.1	--	--
<b>Drivetrain</b>	12.1.2 12.1.4 12.2.1 12.2.2 12.2.3	12.3 12.4	--	12.1 12.2 12.3
<b>Suspension</b>	13.1 13.2.1 13.2.4 13.3.2	13.2 13.3	--	--
<b>Management</b>	22.1 22.2 22.5.1 22.5.2	21.2	--	--

### Subsystem Completion Percentages



### Project Completion Based On WBS

