

LAFAYETTE

COLLEGE

Electric Formula SAE 2020-21

Easton, Pennsylvania 18042-1775

Project Status Report Week 12


Covering Period From October 25th, 2020 to November 2nd, 2020

Project Completion Chart

Team	WBS Tasks Completed	Tasks Planned for Next Week	Proposed Changes	Overdue WBS Items
Interconnect	3.2	3.4	--	3.1
CarMan	--	4.1 4.3 4.4	--	4.12
Battery Packs	--	5.1.4 5.1.5 5.1.6 5.2.4	--	--
EPAL	--	--	--	6.1 6.4 6.13
SCADA	--	--	--	7.2 7.5
Cooling	8.3 8.10	8.9	--	8.3
Chassis	--	--	--	9.1 9.9 9.11
Brakes	--	10.3 10.4 10.5	--	10.1 10.2

Steering	--	11.2 11.3	--	11.1
Drivetrain	--	12.5	--	12.1 12.2 12.3 12.4
Suspension	--	13.3	--	13.1 13.2 13.10
Other	--	--	--	2.1
Management	--	--	--	--

Subsystem Completion Percentages



Project Completion Based On WBS

