

LAFAYETTE COLLEGE

Electric Formula SAE 2020-21

Easton, Pennsylvania 18042-1775

Project Status Report 7


*Covering Period From February 13th, 2021 to February 19th, 2021
For More Information On Graphs Look in WBS Progress and Budget Tabs*

Project Completion Chart

Team	WBS Tasks Completed	Tasks Planned for Next Week	Proposed WBS Changes
Interconnect	3.1 3.8	--	--
CarMan	4.10.3	4.10.1 4.10.2	--
Battery Packs	--	--	--
EPAL	6.5.1	6.9.3	--
SCADA	7.2 7.11.9	7.6.2 7.7.6 7.10	--
Cooling	8.6 8.7.1	8.6.2 8.6.3	--
Chassis	9.1	--	--
Brakes	--	--	--
Steering	--	--	--
Drivetrain	--	--	--
Suspension	--	--	--
Management	21.6	22.3	--

Progress Graphs

Subsystem Completion Percentages



Date	2/15 - 2/21
Week Number	20
Interconnect	50.45%
CarMan	48.47%
Battery Packs	12.00%
EPAL	60.00%
SCADA	65.00%
Cooling	59.00%
Chassis	40.00%
Brakes	47.00%

Steering	50.00%
Drivetrain	65.00%
Suspension	64.00%
Course Deliverables	43.00%
Competition Deliverables	50.00%
Real Total Weekly Progress	4.00%
Ideal Percent Complete	60.00%
Real Percent Complete	47.00%