

Electric Formula SAE 2020-21

Easton, Pennsylvania 18042-1775


### TD018 - Final Purchasing Report - 5/19/2021

#### LINK TO PO TRACKING SPREADSHEET

(A complete list of all POs can be found here)


TOTAL POs 2020-2021: **60**Total Spending 2020-2021: **\$12,106.44** 

### Budget Allotted, Budget Spent and Remaining



	Budget Allotted	Budget Spent	Remaining	Percent to Plan
Chassis	\$4,085.55	\$3,923.15	\$162.40	96.03%
CARMAN/IC	\$4,392.18	\$4,471.80	-\$79.62	101.81%
SSB	\$100.00	\$799.22	-\$699.22	799.22%
SCADA	\$139.90	\$103.80	\$36.10	74.20%
Drivetrain	\$385.18	\$1,133.84	-\$748.66	294.37%
Cooling	\$161.09	\$161.05	\$0.04	99.98%
EPAL	\$350.00	\$589.32	-\$239.32	168.38%
Battery Packs	\$845.55	\$161.43	\$684.12	19.09%
MISC	\$500.00	\$618.56	-\$118.56	123.71%
TOTAL	\$10,959.45	\$12,106.44	-\$1,146.99	110.47%

# **Budget Spent**



# Allotted Budget

