

<b>Brakes WBS</b>					
<b>Team Members:</b>		<b>Team Leader:</b>	Mike Anderson		
<b>Task #</b>	<b>Task</b>	<b>Owner</b>	<b>Start Date</b>	<b>End Date</b>	<b>Percent</b>
<b>10</b>	<b>Brakes Delivered</b>				47.00%
10.1	Inventor Models				90%
10.2	Parts Ordered				70%
10.3	Parts Sent to Manufacturing				70%
10.4	Parts Received				80%
10.5	Parts Assembled				0%
10.6	Brakes Assembled				0%
10.7	Test Plan Created				80%
10.8	Test Plan Conducted				0%
10.9	BOM				80%
10.10	Website Documentation Updated				0%