

Competition Deliverables							
Team Members: Everybody		Team Leader: Management					
Task #	Task	Owner	Start Date	End Date	Percent		
21	All Competition Forms Submitted to FE Website		8/17/20	4/something/20	99%		
21.1	Structural Equivalency Spreadsheet (SES)	Chassis Team	8/17/20	10/14/20	100%		
21.2	Project Management Plan		8/17/20	11/30/20	100%		
21.3	Electrical System Form 1 (ESF-1)		8/17/20	10/21/20	100%		
21.4	Program Information Sheet			12/7/20	100%		
21.5	Team Photo			12/7/20	100%		
21.6	Interim Project Report			2/15/21	100%		
21.7	Impact Attenuator Data			2/8/21	100%		
21.8	Site Pre-Registration			2/15/21	0%	Not counted in completion percent	
21.9	Electrical System Form 2 (ESF-2)			2/7/21	85%		
21.10	Design Report			3/22/2021	100%		
21.11	Sustainability Report			3/22/21	100%		
21.12	Design Specifications Sheet			3/22/21	100%		