

Cooling					
Team Members:	Jack Mills, Matt Eckhart	Team Leader:	Matt		
Task #	Task	Owner	Start Date	End Date	Percent
8	Cooling Systems Delivered				96%
8.1	Inventor Models				100%
8.1.1	Components Modeled			9/29/20	100%
8.1.2	Tubing Modeled			10/6/20	100%
8.1.3	Integrated with Chassis Model		9/29/20	10/20/20	100%
8.2	Electrical Plan				100%
8.2.1	Wiring Diagram			10/6/20	100%
8.2.2	Control Logic Decided (relayed to TSI)			10/6/20	100%
8.3	Parts Ordered				100%
8.3.1	Ordered Reservoir		10/6/20		100%
8.4	Parts Sent to Manufacturing				100%
8.5	Parts Received				100%
8.5.1	Received Reservoir				100%
8.6	Parts Assembled				100%
8.6.1	Fan Mounted to Radiator		10/12/20	10/26/20	100%
8.6.2	Reservoir Assembled		10/12/20	10/26/20	100%
8.6.3	Tubing/Fittings Assembled		10/12/20	10/26/20	100%
8.6.4	Electrical Connectors Wired				100%
8.7	Cooling Assembled				90%
8.7.1	Prototype Assembly		10/12/20	10/26/20	100%
8.7.2	Final Assembly			Early spring	80%
8.8	Test Plan Created		10/19/20	11/2/20	100%
8.9	Test Plan Conducted				100%
8.9.1	Prototype Tested		10/19/20	11/2/20	100%
8.9.2	Final Assembly Tested				50%
8.10	BOM				100%
8.11	Website Documentation Updated				80%