

Course Deliverables					
Team Members:	Everyone	Team Leader:	Management		
Task #	Task	Owner	Start Date	End Date	Percent
22	All Course Deliverables Accepted		8/17/20	4/something/20	60%
22.1	TD001 Conceptual and Preliminary Design Study		8/17/20	9/21/20	100%
22.1.1	Sub-team Information Submitted			9/20/20	100%
22.1.2	Final Report Submitted			9/21/20	100%
22.2	TD002 Design Proposal		9/28/20	10/19/20	100%
22.2.1	Sub-team Information Submitted			10/14/20	100%
22.2.2	Final Report Submitted			10/19/20	100%
22.3	TD003 Safety Plan		8/17/20	12/3/20	83%
22.3.1	Ask Subteams for specific safety considerations	Management	11/8/20	11/15/20	100%
22.3.2	Create first draft	Management	11/15/20	11/23/20	100%
22.3.3	Recieve Feedback at least once	Management	11/23/20		80%
22.3.4	Final Report Submitted	Management		12/1/20	50%
22.4	TD004 Weekly Team Status Report and Presentations		8/17/20	4/something/20	100%
22.5	TD005 5 Minute Status Presentation		8/17/20	9/21, 10/19, 11/16	100%
22.6	TD006 Design Reviews		8/17/20	FDD	100%
22.7	TD007 Mid-Year Progress Report			12/3/20	100%
22.9	TD009 Spring Update Report			Mid Spring	100%
22.10	TD010 Final Design Report			FDD	0%
22.11	TD011 Final Presentation			FDD	100%
22.12	TD012 Project Video			FDD	0%
22.13	TD013 Posters and Poster Sessions			End of Semesters	50%
22.14	TD017 Project Website			FDD	40%
22.15	TD018 Final Purchasing Report			FDD	0%
22.16	TD019 Users Manuals and Training Videos			FDD	0%
22.17	TD020 Maintenance Manual			FDD	0%
22.18	TD021 Final Delivery Checklist			FDD	0%
22.19	ID001 Statement of Individual Goals				100%