

Drivetrain					
Team Members:		Team Leader:	Matt Eckhart		
Task #	Task	Owner	Start Date	End Date	Percent
12	Drivetrain Systems Delivered	Lucas	9/7/2020		65%
12.1	Inventor Models	Lucas	9/7/2020		99%
12.1.2	Components Modeled	Lucas	9/7/2020	10/28/20	100%
12.1.3	ANSYS Analysis complete	Lucas	9/7/2020	10/30/20	100%
12.1.4	Assembly Modeled	Lucas	9/14/2020	10/28/20	100%
12.1.5	Integrated with Chassis Model	Lucas	10/19/2020		95%
12.2	Parts Ordered	Lucas	10/4/2020		95%
12.2.1	Ordered Rear wheel Hub	Lucas	10/4/2020	10/4/2020	100%
12.2.2	Parts Received and modeled	Lucas	10/7/2020	10/11/2020	100%
12.2.3	Ordered flex disc kit	Lucas	10/20/2020	10/20/2020	100%
12.2.4	Parts Received and modeled	Lucas			50%
12.3	Parts Sent to Manufacturing	Lucas			75%
12.4	Parts Assembled	Lucas			25%
12.5	Drivetrain test assembly	Lucas			50%
12.6	Final Assembly	Lucas			25%
12.7	Test Plan Created	Lucas			70%
12.8	Test Plan Conducted	Lucas			0%
12.9	Prototype Tested	Lucas			0%
12.10	Final Assembly Tested	Lucas			0%
12.11	BOM	Lucas			85%
12.12	Website Documentation Updated	Lucas			40%