

	Ben Surman	Team Leader:	Ben Surman					
Team Members:	Devin Murphy							
	Jonathan Rosenblum							
Task #	Task	Owner	Start Date	End Date	Percent			
3	Interconnect				92.50%			
3.1	Inventor Models				95.00%			
3.2	Wiring Diagrams				97.50%			
3.2.1	Top Level Wiring Diagram				95.00%			
3.2.2	Cable Workbench Wiring Diagram				100.00%			
3.3	Parts Ordered				95.00%			
3.4	Parts Sent to Manufacturing				100.00%			
3.5	Parts Received				95.00%			
3.6	Parts Assembled				80.00%			
3.7	Interconnect Assembled				80.00%			
3.8	Test Plan Created				100.00%			
3.9	Test Plan Conducted				80.00%			
3.10	BOM				95.00%			
3.10.1	Interconnectivity BOM				100.00%			
3.10.2	Cable Workbench BOM				90.00%			
3.11	Website Documentation Updated				100.00%			