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Professor Kney started the meeting with some comments:

· Coordinate with the other group members attending the wetlands walk to determine if delineation and or survey will occur with the visit on 3/21.

· For the second week after spring break (4/10 meeting), the Lafayette College media will be attending the meeting, along with Doug Mace of Mace Consulting Engineers. Kney suggested that we should have most of our plans close to finalized for presentation. 

Crystalann discussed what she had finished thus far:

· Frame design finished 

· SAP analysis started 

· Dead load of building calculated

Todd discussed what he had finished thus far:

· Firm idea of detention basin established, volume estimated, but not graded

· Cross sections inputted into EXCEL, ready for HEC-RAS input, but more information needs to run HEC-RAS

Adam discussed what he had finished thus far:

· Grading for site developed areas and building established

· Inlet locations established

Katie discussed what she had finished thus far:

· Work on finishing/writing ESA

Dave discussed what he had finished thus far:

· Soil information from Dr. Roth obtained

For next meeting:

Crystalann

· Finish SAP modeling

· Determine loads under walls and from columns

· Contact other groups to create team for assessing need for building

Todd

· Finish floodplain modeling and detention basin design by 4/10

· Update grading plans

· Wetland visit

Adam

· Call Police Department to obtain accident reports for intersection of Springtown Road and County Route 519

· Meet with groups to discuss the assessing of need for building

· Perform traffic counts at major intersections

Katie

· Collaborate with Adam on funding research

· Work on finishing and writing ESA

· Obtain agency information from Kaye (?)

Dave

· Discuss foundation design and soil information with Prof. Roth

