
TSV Level 3 WBS Items % Complete Total # Tasks # Tasks Complete# Tasks Remaining WBS Item Completed Description WBS Items Planned For Completion Description Weeks TSV% Done Ideal

1 TSV Pack Redesign Delivered 0 9 0 9 TSV.3.2 CellMen Circuit Schematic Delivered and Approved TSV.3.3 CellMen PCB Layout Delivered and Approved 1 0 6.666666667

2 TSV Packs Rule Compliance 0 2 0 2 TSV.4.1 PackMan Block Diagram Delivered and Approved 2 0 13.33333333

3 CellMen Board Redesign Delivered 25 8 2 6 3 0 20

4 PackMan Boards Delivered 0 7 0 7 4 0 26.66666667

5 ChargeMan Boards Delivered 0 7 0 7

6 State of Charge Algorithm Delivered 0 5 0 5

7 Demonstrated and Accepted 0 3 0 3 5 4.255319149 33.33333333

8 Manager Communication 0 7 0 7 6 5.084745763 40

10 TSV Deliverables 12.5 8 1 7 7 46.66666667

11 CAR Integration 0 3 0 3
8 53.33333333

Total 5.084745763 59 3 56 9 60

TSV% COMPLETE 5.084745763 10 66.66666667
11 73.33333333
12 80
13 86.66666667
14 93.33333333
15 100

This chart is misleading because we added a bunch of new tasks last week


